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1. Under the terus of BD-103, Task Order 8,

@ is developing for this Office an automatic data transmission

system, AS-6. A letter from the contractor dated 19 June 1959, a
copy of which is attached, outlines his requirement for $i44,151.00
in additional funds in order to complete this program.

2. The contractorts justification for this overrun, which
includes the accumilated overruns of two sub-contractors, has been
axanined by this Office and is felt to be reascnabie. There is
no increass in scope involved in this authorigation for additional
funds,

3. It is requested, therefore, that Task Order 8 of RD-103
be amended to reflect this cost increase and to authorige an
extension of the termingtion date of the task to 30 August 1959.
Attgched for this purpose is Requisition iNo. MSB 59-634 indicating
that the allotment to be chargad is 8/7995»-50. ands in tho amount
of wlkl.,l&l.oc h‘v& beaen JCURS! 1] ]

%er for this program i
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